

OUTPUT 2 - Equipping	Output Indicator 2.1		Baseline - 2015	Milestone - October 2015	Milestone - October 2016	Milestone - October 2017	Milestone - October 2018	Target - October 2019	Assumptions		
Collecting & compiling tools, stories, case studies, and papers that equip key actors to strengthen the open agricultural and nutritional data ecosystem in developing countries	Creating an effective repository of tools, stories, case studies and papers.	Planned	No repository of case studies (and commitments); limited narratives available.	Baseline Questionnaire completed for every new partner. Partner case studies published in discussion paper. New website commissioned to include case studies as a key focus	New website built with open-source tools. Repository created, accessible and shared worldwide.	tbc	tbc	tbc	Partners and community as a whole publicise successes. Identification of potential duplication of effort improves communication and avoids duplication.		
		Achieved		Baseline Questionnaire completed for every new partner. Partner case studies published in discussion paper. New website commissioned to include case studies as a key focus							
		Means of verification									
		Annual report, questionnaire and online repository									
	Output Indicator 2.2		Baseline - 2015	Milestone - October 2015	Milestone - October 2016	Milestone - October 2017	Milestone - October 2018	Target - October 2019	Assumptions		
	Number of advocacy focused policy-relevant papers produced or commissioned by the secretariat.	Planned	Zero	2	2 additional						
		Achieved		2							
Means of verification											
Annual report and papers available online - Peer Review?											
	Output Indicator 2.3		Baseline - 2015	Milestone - October 2015	Milestone - October 2016	Milestone - October 2017	Milestone - October 2018	Target - October 2019	Assumptions		
	Communication and governance of the secretariat.	Planned	None	Inception report delivered successfully	New Governance structure agreed by donor group	tbc	tbc	tbc			
		Achieved		Inception report delivered successfully							
Means of verification											
Inception report											